Washington County Project Development Board
February 5%, 2007

A meeting of the Washington County Project Development
Board was held in the Conference Room of The Opera House, in
Washington County, Springfield, KY at 5:00 pm. Present were the
following board members: Circuit Judge Doughlas George, Magistrate
Hal B. Goode, Chairperson John A. Settles, Circuit Clerk George
Graves, Acting AOC Director Jason Nemes, and Kentucky Bar
Association Appointee James L. (Jimbo) Mattingly.

Also present, PDB Secretary Sheila D. Smith, Co. Attorney
Hamilton B. Simms, Mike Carroll with Brandstetter Carroll, Doug
Teague and Vance Mitchell with the AOC, State Senator Dan Kelly,
and Construction Manager Richard Mitchell. Vince Gabbert and
Dwight Salsbury with Ross Sinclaire and Associates and citizen Bill
Logsdon were also present.

The meeting was called to order at 5:00 pm, and a quorum was
declared.

Minutes Approval

A motion was made by Mr. Goode and seconded by Mr. Graves
to accept the December 28" minutes as read. The motion carried. A
motion was made by Mr. Goode and seconded by Mr. Graves to accept
the minutes of the January 5™ meeting as read. The motion carried.

Bill Approval

A list of expenses was submitted for approval. A motion was
made by Mr. Mattingly and seconded by Mr. George to approve the
above-mentioned expenses. The motion carried. A bill was submitted
after the agenda was printed by Brandstetter Carroll for $311,494.70,
the board was in agreement to add the bill to our list of expenses. A
copy of the expenses submitted follows the minutes.

Utility Fasements
Mr. Mattingly reported that he had talked to some of the
landowners regarding obtaining easements for utilities for the judicial




center, The utilities that affect the project are Kentucky Utilities, Time
Warner and BellSouth.

Financial Report

Dwight Salsbury passed out a financial summary of the judicial
center project. A copy of the summary follows the minutes. Mr.
Salsbury projected that the bonds sale will be in mid-March.

Doug Teague with the finance cabinet at the AOC spoke about
our project and praised the board for keeping the project within budget.
He was pleased to announce that some extra contingency
monies will be available for the judicial center.

Praise for Board

Mr. George praised the Project Development Board, the
architects, and the construction managing firm for their diligence,
devotion and steadfast effort to keep this project within budget and on
schedule for completion.

Construction Manager

Mr. Mitchell announced that the addendum bids were received
on February 1%, 2007 and that the project bids came in within budget.

Mr. Mitchell presented the board a summary sheet of the bids
received. His recommendation was to accept the lowest bidder unless
otherwise stated.

Some of the alternates suggested were:

1) To accept the bid from Spectrum Interiors for the Studs,
Drywall and Ceilings package it included an alternate
column that would provide some savings to the project.
The architect will have to approve the alternate before
that bid will be accepted.

2) The landscaping bid will be discussed at a later date.

3) The elevator bid will be awarded to DC Elevator even
though they were the higher bidder by $1027.00. Some
of the board members have had experience with DC
Elevator Company with that said they decided to accept
their bid.

4) The bid for masonry quoted a price for smooth
limestone cheaper than cast stone. Everyone agreed that
limestone was a better alternative.




5) The bid for the Mechanical Contractor was accepted
with the alternate for Geo-Thermal. The cost for the
alternative is $98,560.00. This money was made
available by the AOC through their contingency
nonies.

6) The bid for courtroom seating was accepted with the
board in agreement to accept the oak pews over the
cherry pews. The oak pews can be stained with a cherry
finish.

A motion was made by Mr. Nemes and seconded by Mr. George to
accept the above-mentioned low bids and alternates for the project not
to exceed $8,769,135.00. The motion carried.

A motion was made by Mr. Nemes and seconded by Mzr. Graves to ask
the Washington County Justice Center Corporation to issue bonds not
to exceed $11,960,000.00. The motion carried.

Ground Breaking Ceremony
The date was set for Monday, March 5", 2007 at 4:00pm for the
ground breaking ceremony at the judicial center site.

Next Meeting Date
The next board meeting will be on Monday, March 5%,2007 at
5:00pm in The Opera House conference roon.

Adjournment
The meeting adjourned at 6:43 pm with a motion made by Mr.

Goode.
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Expenses of the Project Development Board

February 5th, 2007

Sheila D. Smith $150.00
493 McLain Road '
Springfield, KY 40089

Lynn Imaging : $15,732.60
328 Old Vine Street

Lexington, KY 40507

Cadell Construction $38,938.00
PO Box 17

Winchester, KY 40392

totai due $54,820.60
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printing of plans

Construction Manager fee
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